Laguna Madre Water District

Last Updated: November 20, 2012
Project Name Funding Expenses Balance
ZO;ZCI::d TWDB Grant | General Fund | Reclamation Prior FYs FY12-13 Committed
Total Soft Costs $ 1,083,686.15 $  1,083,686.15 | $ - |s B -
Total IB, AB, & Pl WWTP $ 3,476,639.15 S 3,476,639.15 | $ - _|s - IS -
DESAL $ 500,000.00 | $ 231,000.00 | § 273,209.59 S 1,004,109.59 | § - S - S -
METER READERS $  875,563.00 5 875,563.00 | $ - |s - IS -
Lift Station 11 Rehabilitation $  504,757.04 S 457,268.72 | §  47,48832|S - i -
Laguna Vista WWTP Water Reuse $ 545,593.50 $ 297,500.00| 5 94,750.40 | § 39,370.70 | & 708,972.4001 S -
WP2 MF Pilot Study S 200,000.00 S 5,000.00 S 205,000.00 | § - S - S -
WP2 Clarifier Improvements S 250,000.00 $ 1,253,400.00 S 1,503,400.00 | S - S - S -
Water & Wastewater Lines Replacement S 600,000.00 S - S - S 221,34250( %  378,657.50
Lift Station 19 Expansion S 535,000.00 $ - S 3,975.00] 5 - S 531,025.00
Raw Water Line to High School $  100,000.00 $ - |S - |$ - _|I$_ 100,000.00
Water Valves Replacement S 430,000.00 $ - S 9,473.77 | § 8,446.72||S  412,079.51
WP1 Raw Water Pump Station Rehab S 310,000.00 S - S - S - ) 310,000.00
WP2 Raw Water Pump Station Rehab S 327,000.00 | § - S - S - S - S - S 191,500.00) & 135,500.00
Contingency S 76,761.16 S - S - S - 5 76,761.16
Total 2007 Bond Issue S 9,815,000.00 S 100,307.79 | S 1,130,261.62 || S 1,944,023.17
20B1u2 dZZ:d TWDB Grant | General Fund Reclamation Prior FYs FY12-13 Committed Balance
Total Soft Costs 5 163,993.00 S 163,953.00 | S - S - S -
Cuates Pump Station and Pipeline S 7,185,121.00 S 228,821.41 |5 1,329,183.18 | $ 335,722.21[|S 5,290,394.20
Water Distribution Pipelines S 2,835,367.00 S - S 149,622.00( S - S 2,685,745.00
Wastewater Collection Pipelines S 2,835,367.00 S - S 172,788.00( S - S 2,662,579.00
Reuse Improvements $ 1,992,556.00 S - S - S - $ 1,992,556.00
WP2 Microfiltration Improvements S 6,157,596.00 S 454,220.00 S 454,220.00 | § 71,540.00 | § 5,844,669.00 )| & 241,387.00
Total 2012 Bond Issue $ 21,170,000.00 $ 1,723,133.18 | § 6,181,391.21 || $ 12,872,661.20




